Progress to Date



Research Conducted

- Investigated benefits of AI Scribes and reviewed jurisdictional requirements/ features of interest

Market Analysis

- Assessed current AI Scribe market including functionalities, privacy features, pricing, etc.

Jurisdiction Engagement

- Engaged provinces and territories to collect insights

Program Plan

- Developed high level program plan along with proposed budget

Reviewed previous RFPs

- Initiated first draft of requirements leveraging ON RFP

Strategic Support

- Selected eHealth Centre of Excellence to support process

©2024 CANADA HEALTH INFOWAY

Canada Health Infoway

Next Steps

Steering Committee Finalized

- Confirm membership of External Advisory

Confirm Funding Model

- Confirm approach on how funds will be distributed to vendors (or PTs as required)

Primary Care Provider Registration

- Confirm and execute on process for registering interested Primary Care Providers

Vendor Selection

- Launch RFP and select qualified Vendors

Roll Out Strategy

- Develop and launch roll out strategy

©2024 CANADA HEALTH INFOWAY

Canada Health Infoway